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1.0 SUMMARY

This is the seventeenth monthly progress report Four significant events occurred this month.

* As agreed, the reporting period will be monthly through the fourth Friday of the months
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Water Level Monitoring. Monthly groundwater level monitoring continued.

Round 3 Groundwater Analyses. Validation of Round 3 groundwater samples began.

Mr. Frank Battaglia, Project Manager 
USEPA Region I
Waste Management Building
90 Canal Street 
Boston, MA 02114

Ms. Diane Leber, Project Coordinator 
CIBA-GEIGY Corporation
444 Sawmill River Road 
Ardsley, NY 10502

Interim Report (Task 7). The Phase I Interim Report and Phase II Proposal was delivered 
to USEPA on schedule (11/19/91). As agreed with the USEPA, additional details about the 
proposal for future physical and release characterizations of the Pawtuxet River will be submitted 
in January 1992 as an Addendum to the Phase II Proposal. [See Section 6.2.]

Project Management (Task 9). A meeting with CIBA-GEIGY, Woodward-Clyde, and 
HydroQual personnel was held at Woodward-Clyde offices in Wayne, NJ on 11/20/91 to plan 
strategies for completing the proposal for the Pawtuxet River characterization. A meeting with 
CIBA-GEIGY, Woodward-Clyde, International Technology, and Versar personnel was held 
at Woodward-Clyde offices in Wayne, NJ on 11/22/91 to plan data management activities and 
procedures for Phase II.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No problem areas remained to be resolved during this reporting period.

6.2 New Problem Area

One new problem area was identified during this reporting period.

Details about the Proposal for Future Characterization of the Pawtuxet River Delayed
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The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Groundwater level data have been obtained but have not yet been peer reviewed. Round 3 groundwater 
analytical data will be reported after they have been validated and loaded into the project data base.

Review of the Problem. Various technical reviewers urged significantly different strategies 
for filling the data gaps identified in the Phase I physical and release characterizations of the 
Pawtuxet River. These differing strategies could not be resolved completely before submitting 
the Phase II Proposal. As a result, some details about the strategies and activities for future 
characterization of the river were not presented in the Phase II Proposal.

3.0 JEOPARD Y TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 22 November 1991.

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

The tasks that were underway (and on schedule as of 22 November 1991) were described in 
Section 1.0.

6.1 Resolved Problem Areas

2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.
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No potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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Resolution. As agreed with the USEPA, the Phase II Proposal submitted 11/19/91 presented a 
limited scope of work for future characterization of the river, additional details about the proposal 
for future characterization of the Pawtuxet River will be submitted in January 1992 as an 
Addendum to the Phase II Proposal.

The plans going forward into December and January include: .
• validation and reduction of the Round 3 groundwater analytical data,
• development and submission of the River Addendum to the Phase II Proposal, and

• additional planning for future investigations.

________________ Comments/Considerations_____________

The Phase II Proposal was submitted on schedule (11/19/91).1/31/92

ongoing 

ongoing 

ongoing 

ongoing 

ongoing

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(December 1991 and January 1992), along with other comments or considerations.

Target
Date Task# ______________Task___________

7 Phase II Proposal (River Addendum)

9 Project Management

10 Data Management

11 Project Administration

12 Quality Assurance

13 Health & Safety Assurance

6.3 Potential Problem Areas




